
Legislative Fiscal Division
2007-08 Interim - -Subcommittee Planning Tool Subcommittee Name:

Project or Activity Lead(s) Start Date Target Date

Personal Services Alternatives DeWitt 1-Oct-07 6-Mar-08 F S F S F
Define problem 23-Sep-07 20-Nov-07
Gather data 1-Oct-07 10-Dec-07
Develop options 20-Nov-07 10-Jan-08
Final report with recommendations 10-Dec-07 6-Mar-08

Statewide Present Law Adjustments DeWitt 18-Jan-08 5-Jun-08 F S F F S F
Define problem 1-Oct-07 10-Nov-07
Gather data 1-Oct-07 31-Dec-07
Develop options 1-Dec-07 15-Mar-08
Final report with recommendations 15-Mar-08 5-Jun-08

Appropriation Statutes Review Joehler 1-Oct-07 9-Oct-08 S F F S F F
Obtain commitment for legal services 20-Nov-07 20-Nov-07
Complete statute inventroy 20-Nov-07 20-Jan-08
Analysis and prepliminary recommendations 20-Jan-08 15-Mar-08
Legal review 15-Mar-08 15-Apr-08
Negotiation with OBPP 20-Jan-08 30-Apr-08
Draft report with recommendations 30-Apr-08 30-May-08
Bill draft requests/preparation 10-Jun-08 31-Aug-08
Prepare final report 1-Sep-08 9-Oct-08

Statutory Appropriations/Transfers Lloyd 1-Oct-07 5-Jun-08 F F F F
Background and options workplan directions 1-Oct-07 10-Dec-07
Preliminary recommendations 13-Dec-07 6-Mar-08
Subcommittee recommendations developed 6-Mar-08 6-Mar-08
Final report to LFC - LFC takes action 6-Mar-08 5-Jun-08
Bill draft request/preparation/approval 7-Jun-08 9-Oct-08

Leg. Budget Process: Institutional Processes Schenck 20-Nov-07 5-Jun-08 F F F
Review Constitution, statute, and rules 15-Nov-07 10-Dec-07
Develop plan of action - by subcommittee 11-Dec-07 5-Jun-08

F = Finance Committee Meeting - subcommittee meeting likely
S = Project staff will touch base with subcommittee members for input
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